

Amendment 60

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 60 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 16th day of December, 2009, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate ERG for the work necessary to relocate one WDOL for Kitsap Transit.
- C. The Parties agree that the Work necessary to relocate the Kitsap Transit WDOL will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 The Contractor will relocate one of two WDOL antennas installed at Kitsap Transit's Charleston Operating Base. The subject WDOL will be moved from its current location to a new fuel maintenance building also located at the Charleston Base. At a minimum, this work will include completion of a Site Survey, antenna relocation and device commissioning.
- 1.2 The Contractor may commence Work on November 2, 2009, or as soon as possible thereafter.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 60

To perform the work necessary to relocate one WDOL for Kitsap Transit at its Charleston Operations Base	
TOTAL	\$3434

Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Sixty shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

The Agencies

By: [Signature]
Its: VICE PRESIDENT
Date: 16th December 2009

By: [Signature]
Their: Contract Administrator
On behalf of the Agencies
Date: December 16, 2009

Amendment No 60

Page 2

IN PROTEST